
RIA Meeting Notes  
Subject: PROJECT STATUS 
Date: 10/5/2005 
Attendees: DALE PETER AL BRIAN 
 
Action Items: 
•  57 MHZ STATUS 

• MEETING WITH BILL TOTER TOMORROW MORNING 
• VISIT TO WALCO TOMORROW AFTERNOON 
• HOW DO THEY DETERMINE THE HOLE LOCATIONS 

• DOWEL IN HOLE 
• PROBE HOLE 

• REPEATABILITY NOW AND AT CALIFORNIA BRAZE TO DETERMINE 
ASSEMBLY THERE PRIOR TO BRAZING 

• MEASURE THE HOLE LOCATIONS WITH DOWELS AND CALIPERS 
FOR REFERENCE LATER 

• DRAWING REVIEW 
• REMOVE SLITTING SAW NOTE 
• CORRECT HOLE SIZE FOR DOWEL HOLE 
• REVISE CHAMFER ON FLANGE TO ALLOW ENOUGH ROOM FOR 

.062 WIRE 
• REVISE THROUGH HOLE FOR DOWELS TO BE BLIND ON 

FLANGE 
• USE DIFFERENT ALLOY FOR SECOND HEAT 

• INCUSIL – INDIUM COPPER SILVER 
 
 

• FLANGE WEIGHT ALONE ALLOWS 3# PER SQUARE INCH OF BRAZE 
AREA WITH NO WEIGHT ADDITION 

 
• CONFERENCE CALL WITH ISTOK TO CLARIFY ISSUES ON FRIDAY 

• HOW ARE YOU PLANNING ON LIFTING THESE PARTS 
• WHAT ARE THE DIMENSIONS OF YOUR CLEANING TANK 

• WILL IT FIT IN ONE SHOT 
• DO YOU USE CITRINOX SOLUTION OR AN ALKALINE SOAK 
• VACUUM TEST PROCEDURES 
• INCH POUND TORQUE WRENCH 
•  
 

• GET CURRENT DRAWING SET 
• HAVE EXTRA O-RINGS AND ALL BOLTS AS NEEDED 
• COMPLETE LIST OF ALL PARTS TO SHIP TO CALIFORNIA FOR 

BRAZE AND TEST PROCEDURES 
•  



 
• WORK PROCEDURE LIST 

• CLEANING TIME ESTIMATE FOR INDIVIDUAL PARTS 
• DRAWINGS NOT READY FOR ITEM 6 
•  

 


